FROM PHONE NO. : Pa2

EPA Region 5 Records Ctr.

IR

272858
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

POLREP

Date: July 31, 1985
From: Charles Gebien, 0SC, U.S. EPA, Region V
To: Terri Johnson, OSWER (703)603-9116
Rick Karl, EERB
H., Valetkeviteh, OPA {(312)353-1156
Don Bruce, EERB
Bill Meggenger, EERB (312)353-917¢
Eileen Furey, ORC (312)886-0747
Joe Schueggler, CDOE (312)744-5257
Joe Cisneros, EERRB
US Pish and Wildlife Service, IL,
US Coaet Guard Digtrict 9 (216)522-2738
Dennis Alberg, I1EPA-BERU (217)782-1431
Subject: Autodeposition Inc. Site
Chicago, IL
Polrep No: Polrep 4
8ite ID: WQ
D.O. No: 5001 - 05 - 373
Reeponse Auth.: CERCLA/Emergency Response
NPL Status: NON-NPT,
Action Memo. Status: Verbal approval received, awaiting sign-off
Start Date: 06/29/95

CURRENT SITUATION: Removal activitiee continued throughout the
week. Weather: B85°F =-95°F. Work progress =lowed due to hot
weather., See previoue Polreps for hilsteorical information,

REMOVAL ACTIVITIES TO DATE: The following removal activities were
undertaken for the period of 7/24/95 thru 7/31/95;

RES continucd to roemove non-hazardous and hazardous debris £rom the
work arcap to rolloff boxes. Solidified chromic acid was scraped
from the floor in Room 3 (eastern end of building) and placed in

D ®
f drums. ERCS staged drumg in preparation for sampling in Room 3.
NEXT STEPS:
- Continue gampling all drums, containers, tanks and floor
sweepings.

gample all suspected asbectos containing material and obtain
cost estimates for remaval.

- Initiate hazecatting of samples.

- Complete debris removal.

KEY ISSUES: Awaiting approval of the action memorandum.

, COST INFORMATION:

f TO DATE CEILING

] ERC35 (RES) $32,385 (as of 07/24/95) $ 50,000
] TAT & 9,277 (as of 07/24/95) $ 20,653




